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1.0 Introduction 
Aerostar Environmental Services, Inc. (AEROSTAR) has been contracted by the 
Naval Facilities Engineering Command–Southeastern Division (NAVFAC), to 
perform long term groundwater monitoring at Operable Unit 13 (OU) Sites 8 and 
24, Naval Air Station Pensacola (NAS Pensacola), Florida.   

This Work Plan (WP) has been developed for the project site, herein after 
referred to as OU 13.  The Work Plan addresses issues which are site-specific to 
the project site. This section presents the project site history, scope of work, 
project schedule, meeting requirements, and reporting requirements in 
accordance with the contract agreement. 

1.1 Project Information and Description 
PROJECT NO:  AES Proj. No. 0407-585-24 

CLIENT:  Department of the Navy, Naval Facilities Engineering Command 

PROJECT/SITE NAME:   Operable Unit 13 (Sites 8 and 24) 
                          NAS Pensacola, Pensacola, Florida 

CTO NUMBER:       N62467-03-G-0110 0009  

SITE ADDRESS:  Site 8 is located near Building 3561 and Site 24 is located 
north of Building 3678, NAS Pensacola, Florida 

AEROSTAR PROJECT MANAGERS:  Emilie Wien and Tiffany Whitson  

AEROSTAR OFFICE:  New Orleans, Louisiana 

DATE(S) OF SITE WORK: September 2007 through September 2012 

1.1.1 Site Description and History   
Naval Air Station (NAS) Pensacola is located in Escambia County, approximately 
five miles west of the Pensacola city limits.  The approximate 5,000-acre 
installation was constructed in the 1800s.  Prior to construction, the facility was 
undeveloped and sparsely vegetated.  Land use at NAS Pensacola consists of 
various military housing, training, and support facilities, as well as large industrial 
complexes for major repairs and refurbishment of aircraft frames and engines.   

OU 13 is comprised of Sites 8 (Rifle Range Disposal Area) and Site 24 (DDT 
Mixing Area) that border the eastern side of John H. Tower Road and are 
southeast of the intersection of John H. Tower and Taylor Roads.   

 

Site 8 is an approximate 450- by 600-foot area currently occupied by Building 
3561, which houses the NAS Pensacola Public Works Center 
Maintenance/Material Department.  Site 8 includes the paved area around the 
building, along with several office trailers, fenced storage areas, and a parking 
lot.  Most of Site 8 is surrounded by a chain-link fence.  Site 8 contained a refuse 
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disposal/burning area and a rile range during the 1950s and 1960s.  Building 
3561 was constructed in 1976.  During the 1980s, there was a pesticide storage 
and equipment rinsing area on the east side of the building. 

 

Site 24 is immediately north of Building 3561 and Site 8.  The northern portion is 
encompassed by the northwest corner of the Barrancas National Cemetery and 
contains many grave sites.  The northern and central portions are primarily 
unpaved and sparsely covered with native grasses and trees.  The southern 
portion contains a fenced storage area with a gravel and crushed shell surface.  
An unimproved dirt road runs east to west across the southern portion of the site.  
Site 24 was once used as a pesticide mixing and handling area.  The site is 
currently used as a buffer zone between John H. Tower Road and the Barrancas 
National Cemetery and for cemetery burials. 

1.2 Scope of Work 
AEROSTAR will furnish all labor, equipment, lower-tier subcontractors, materials, 
supplies, and all else necessary to completely perform the Scope of Work 
identified herein.  All work shall be completed in compliance with current federal, 
state, and local regulations, and in accordance with standard industry practice.   

1.2.1 Health and Safety   
Worker and community safety is of the utmost importance on this project.  
AEROSTAR and its subcontractors will comply with the health and safety 
requirements outlined in the Health and Safety Plan (HASP).  The HASP was 
submitted under separate cover for approval by NAVFAC.  All site workers shall 
be 40-hour OSHA HAZWOPER trained as specified in 29 CFR 1910.120 and 
shall be current with the 8-hour OSHA refresher.  AEROSTAR will be responsible 
for providing all required personal protective equipment (PPE) for its workers and 
subcontractors in accordance with the HASP, upon approval by NAVFAC. 

AEROSTAR assumes that the work will be performed in Level D PPE.     

1.2.2 Facility Site Safety and Security   
Workers shall be required to comply with the site safety and security regulations 
while working on NAS Pensacola.  If required, AEROSTAR and its 
subcontractors will provide proof of U.S. citizenship for each employee to perform 
work on this project.  AEROSTAR will provide facility safety and security protocol 
for workers’ review prior to the commencement of site activities. 

1.2.3 Requests for Information  
When information/direction is required, AEROSTAR will submit requests for 
information (RFI) in writing to NAVFAC in order to document a specific problem, 
question or concern, and the answer or direction obtained in response to the RFI. 
The RFI shall include, as a minimum, a complete description of the 
problem/question/concern, a reasonable response date, and the signature of 
AEROSTAR’s representative.  
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1.2.4 Environmental Protection 
The work to be performed at OU 13 may have adverse impacts on the 
environment.  AEROSTAR will perform/install temporary controls to minimize the 
environmental impacts and to meet the intent of federal, state, and local 
regulations designed to protect the environment.  The temporary controls will 
include, but are not limited to:  site access control; erosion and sediment controls 
(silt fence, hay bales, etc.), if needed; construction debris and waste control; 
water pollution control; dust control; and spill control.   

1.2.5 Pre-Mobilization Submittals   
Prior to mobilization, AEROSTAR will submit to NAVFAC for approval a Work 
Plan which includes an Execution Plan, Sampling and Analysis Plan, Waste 
Management Plan, and Quality Control Plan.  A Site-Specific Health and Safety 
Plan will be submitted to NAVFAC under separate cover.  The requested plans 
will be submitted separately to NAVFAC for approval prior to initiating site 
activities.   

AEROSTAR understands NAVFAC may require revisions to these plans in order 
to ensure the project objectives will be achieved in accordance with applicable 
rules and regulations and at an appropriate level of worker safety.  AEROSTAR 
will revise the documents until acceptable to NAVFAC. 
  

1.3 Resources 
AEROSTAR will provide the appropriate personnel, equipment, subcontractors, 
materials, supplies, and all else necessary to completely perform the Scope of 
Work.  

1.4 Project Schedule 
The proposed work schedule is included in Appendix A.  Certain activities are 
dependent on the review and approval of work plans and pre-mobilization 
submittals, and their scheduled starting dates may be altered if the review 
periods are extended. 

The schedule will be extended, as appropriate, for unforeseen delays such as 
inclement weather and other factors beyond AEROSTAR’s control.   

1.5 Meetings 
AEROSTAR will schedule physical arrangements for meetings through the 
progress of site construction work; prepare meeting agenda with regular 
participant input; distribute written notice of each meeting, preside at meetings, 
record minutes to include significant proceedings and decisions; and reproduce 
and distribute copies of minutes within two days after each meeting with 
SOUTHdiv.  The project meetings shall include, but are not limited to: a pre-
construction meeting and daily tailgate meetings. 
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1.5.1 Pre-Construction Meeting   
Prior to any on-site construction work, AEROSTAR will schedule a pre-
construction meeting to discuss the following subjects, at a minimum: 
 
• Required schedules 
• Sequencing of critical path work items 
• Progress payment procedures 
• Project changes and clarification procedures (including RFIs) 
• Use of site, access, office and storage areas, security, and temporary 

facilities 
• Major product delivery and priorities 
• AEROSTAR’s Health and Safety Plan and representative (including required 

employee records) 
 

1.5.2 Daily Tailgate Meetings   
A daily tailgate meeting will be held each morning at the site by AEROSTAR to 
discuss the following subjects, as a minimum: 
  
• The work planned for the day 
• Changes in work assignment  
• Health and safety issues  
• Review problems encountered the previous day  
• Sign the safety task assignment form prior to beginning any work onsite 
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2.0 Execution Plan 

This section provides the technical approaches for each of the on-site activities 
included in the Scope of Work.  AEROSTAR will furnish all labor, equipment, 
materials, lower-tier subcontractors, supplies, and all else necessary to 
completely perform the Scope of Work identified herein.  All work shall be 
completed in compliance with current federal, state, and local regulations, and in 
accordance with standard industry practice. 

2.1 Scope of Work 
The objective of this project is to monitor the contaminant levels in the 
groundwater monitor wells located at OU 13 at NAS Pensacola, Florida.  The 
components of the work to be performed at OU 13, NAS Pensacola include the 
following: 

• Mobilization and Site Setup 

• Groundwater Sampling 

• Replacing up to Six Monitoring Wells 

• Abandoning Six Monitoring Wells 

• Decontamination and Demobilization 

• Reporting 

2.1.1 Mobilization and Site Setup 
This task includes mobilizing personnel, equipment, subcontractors, and 
materials to the site and establishing temporary facilities to conduct the project 
activities.  The contractor will review all regulations, and standard operating 
procedures (SOPs) regarding vehicle movement and control inside the facility.   
All location provisions will be observed including notifications and communication 
requirements.  The contractor will minimize disturbance to any operations during 
project activities.  The contractor also will consult with onsite Navy personnel to 
evaluate area access, placement of equipment, and traffic flow to minimize the 
effect of this work on facility operations.   

Prior to the commencement of work at the site, AEROSTAR will install site 
controls including construction barricades and security fencing and prepare the 
decontamination area and equipment laydown area, if necessary.   

2.1.2 Groundwater Sampling 
A total of twelve groundwater samples will be collected and submitted for analysis.  
Groundwater samples will be collected from 08GR01 through 08GR06, 24GS01, 
24GS02, 24GS06, 24GS09, 24GS10, 24GS11, and 24GS15.  Refer to Section 3 
for the Sampling and Analysis Plan.   
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2.1.3 Replacement Monitoring Wells 
Groundwater samples will be collected from 08GR01 through 08GR06, 24GS01, 
24GS02, 24GS06, 24GS09, 24GS10, 24GS11, and 24GS15.  If any of these 
monitoring wells cannot be located or are dry during the initial sampling event, 
replacement wells will be installed closest to the previous monitoring well location. 
   

2.1.4 Abandonment of Monitoring Wells 
Monitoring wells 08GR04, 08GR06, 08GR07, 24GR09, 24GR10, 24GR12, 
24GR13, 24GR14, 24GS03, 24GS04, 24GS05, 24GS07 and 24GS08 were 
scheduled to be abandoned; however, 08GR06, 08GR07, 24GR10, 24GR12, 
24GR13, 24GR14, and 24GS07 were previously abandoned.  Six monitoring wells 
(08GR04, 24GR09, 24GS03, 24GS04, 24GS05, and 24GS08) will be abandoned 
during the base year of the contract.   
 

2.1.5 Decontamination and Demobilization 
Before leaving the work area, personnel and equipment will be decontaminated 
after coming in contact with contaminated material.  All debris and/or rinsate 
generated during the decontamination activities will remain inside the exclusion 
zone until it can be placed into containers for proper storage and subsequent 
disposal.  Equipment will be thoroughly decontaminated to remove any 
contamination adhering to the component surfaces.    

Decontamination of personnel and PPE will be performed in accordance with 29 
Code of Federal Regulation (CFR) 1910.120. 

Before traveling from an exclusion zone to a clean area, all decontaminated 
equipment will be inspected and documented by the contractor.     

2.1.6 Reporting 
Semi-Annual Reports will be prepared upon receipt of all of the analytical data for 
the base year, first option year, and second option year of the contract.  Reports 
will be submitted on an annual basis for the remaining two option years of the 
contract.  The reports will document the results of the soil and groundwater 
analyses from the DPT soil sampling and the nine monitoring wells installed at 
Building 38.  The report will include a brief site background, a summary of the 
monitoring well installation and sampling activities, a summary of the sampling 
results, and recommendations for future actions.  The reports will be submitted to 
the Florida Department of Environmental Protection (FDEP) and will include 
separate tables summarizing groundwater elevation data, groundwater analytical 
results, and soil analytical results.  The reports will also include separate figures 
showing the groundwater monitor well locations, groundwater elevation and flow 
direction, groundwater analytical results, soil boring locations, and soil analytical 
results.  Sampling logs, chain-of-custody forms, field forms, and analytical reports 
will be included in the Appendices of the report.   
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3.0 Sampling and Analysis Plan 
To investigate the degree of contaminant migration, AEROSTAR will collect 
groundwater samples from twelve monitoring wells for laboratory analyses in 
accordance with the Statement of Work (SOW). Samples will be collected 
according to the FDEP Standard Operating Procedures (SOPs) May 2006, 
especially FS2200.  AEROSTAR’s WorkPlan will also be used to establish the 
appropriate protocols and quality assurance/quality control (QA/QC) 
requirements.  All sampling methods will comply with the appropriate FDEP 
SOPs and federal guidelines referenced in Section C of the RFP and all other 
requirements referenced in the solicitation. 

Prior to purging the wells, static water level measurements will be collected in all 
designated wells using an electronic sensor with tape graduated in 0.01 foot 
increments.  The well caps will be removed from all of the designated wells to 
allow for equilibration of the water table prior to water level measurements.  The 
depth to water will be recorded from the mark on the top of the well casing facing 
north and recorded in the field logbook.  

Prior to groundwater sampling, each well will be purged using a low-flow 
peristaltic pump in accordance with the FDEP’s Standard Operating Procedure 
for Field Activities (DEP-SOP-001/01).  Purge water will be containerized and 
stored in the Navy specified location.  AEROSTAR anticipates all liquid 
investigative derived waste (IDW) will be drummed during purging activities and 
temporarily stored on-site until disposal by the contractor.   

Field measurements of dissolved oxygen (DO), turbidity, pH, temperature, and 
specific conductivity will be made during initial purging and at five-minute 
intervals thereafter utilizing a flow through cell.  

Groundwater samples will be collected once field parameters have stabilized 
within approved SOP requirements over three consecutive measurements.  
Groundwater samples will be collected in appropriate sample containers supplied 
by the subcontracted laboratory, placed on ice in a shipping cooler, and delivered 
to the approved subcontracted laboratory for analysis.  The groundwater samples 
collected will be analyzed for the constituents indicated in RFP N69450-07-R-
7001.  Laboratory analyses that will be performed pursuant to the RFP will 
include VOCs of methylene chloride, trichloroethene, and vinyl chloride per EPA 
Method 8260B, pesticides dieldrin and heptachlor epoxide per EPA Method 
8081, and metals of antimony, cadmium, iron, lead, manganese, nickel, and 
thallium per EPA Method 6010. 

AEROSTAR will perform decontamination procedures consistent with the FDEP 
SOPs (May 2006) following each well sampled. 
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4.0 Waste Management Plan 
AEROSTAR will arrange for the transportation and disposal of all generated 
wastes. IDW will be handled and coordinated between AEROSTAR and NAS 
Pensacola.  AEROSTAR will be responsible for manifesting and ultimately 
disposing of the IDW.  U.S. Navy personnel will provide generator certification 
and signature for all waste documentation.   

Liquid IDW will be temporarily stored in properly labeled 55-gallon drums 
identified with labels marked “Awaiting analysis” and stored in the Navy specified 
location.   A composite sample will be collected from the drums in accordance 
with EPA Region IV Environmental Investigations Standard Operating 
Procedures and Quality Assurance Manual, 1997 (EISOPQAM) and the FDEP 
regulations.  The samples will be submitted to a Navy approved laboratory for the 
analysis required by the permitted hazardous waste facility.  A Navy Level C 
Quality Control and CCI Level B package will be required along with appropriate 
Quality Control samples for the required waste characterization and incidental 
waste stream samples.   

Any contaminated solid wastes will be temporarily placed in labeled 55-gallon 
drums identified with “Awaiting analysis” labels and stored in the Navy specified 
location.  Uncontaminated general construction debris exceeding one cubic foot 
will be placed within properly labeled containers or placed in stockpiles, pending 
offsite disposal.    
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5.0 Quality Assurance/Quality Control Plan 
This Quality Assurance Project Plan (QAPP) has been prepared to provide 
QA/QC requirements for sampling activities, sample analyses, and other tests 
that will generate data as part of the activities performed for the project.  This 
QAPP has been prepared in accordance with the U.S. Environmental Protection 
Agency’s (EPA) Guidance for Quality Assurance Project Plans EPA QA/G-5 
(U.S. EPA, December 2002). 
 
QA involves all those planned and systematic actions necessary to provide 
adequate confidence that field activities will be performed satisfactorily and 
safely.  The goal of QA is to ensure that activities are planned and performed 
according to accepted standards and practices to ensure that the resulting data 
are valid and useable for the project decision-making process, while continuing to 
meet safety requirements.  QC is an integral part of the overall QA function and 
is comprised of all those actions necessary to control and verify that project 
activities and the resulting data meet established requirements. 
 
The requirements of this document apply to AEROSTAR and its subcontractors. 
Deviations from these procedures will be documented in the final report. 
 

5.1 Laboratory Work Group   
The selected laboratory is responsible for analyzing samples collected during 
field activities, in accordance with the sampling plan (SP) and the laboratory’s 
quality assurance plan.  The laboratory project manager (PM) or client service 
manager acts as a liaison between field and laboratory operations and is 
responsible for the following: 

• Receipt of sample custody from the field team members, verification of 
sample integrity, and transfer of sample fractions to the appropriate analytical 
departments. 

• Coordination of sample analyses to meet project objectives. 
• Preparation of analytical reports. 
• Review of laboratory data for compliance with method requirements. 
• Review of any QC deficiencies reported by the analytical department 

manager. 
• Coordination of any data changes resulting from review by the project QA 

supervisor or the PM. 
• Completion of data package deliverables. 
• Response to questions from the project team during the data quality 

evaluation process. 

5.2 Project Communication   
Effective communication among all project personnel shall be established and 
maintained throughout the course of the project. At the beginning of the project, 
and/or at the start or end of major milestones, the PM will prepare written project 
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instructions that will be distributed to all team members. These instructions will 
document project and task objectives and each team member’s responsibility in 
meeting the objectives, as well as a budget and schedule for successfully 
executing the work. 

Before field activity begins, a project team meeting will be held to review the 
project objectives. Periodic meetings will be held to review data validity, technical 
evaluations, major decisions, and overall progress toward completing the project. 
Additionally, a team kickoff meeting will be held before work on each task is 
started. Senior personnel may participate in the meetings to help focus the 
project approach and to define specific issues. 

During the field investigation phase of this project, the field team will meet daily to 
review the status of the project and to discuss technical and safety issues. When 
necessary, other meetings will be scheduled or the field team leader (FTL) will 
meet individually with field personnel, EPA personnel, or State personnel to 
resolve problems. 

During the field effort, the FTL will be in regular telephone or face-to-face contact 
with the project team. When significant problems or decisions requiring additional 
authority occur, the FTL will immediately contact the PM for assistance. The FTL 
will coordinate communication with the laboratory through sample collection, 
sample analysis, and data quality evaluation and consult with the PM. 

5.3 Special Training, Requirements, and 
Certifications 
The Project Manager works with the project delivery manager to assemble a 
project team that has the necessary experience and technical skills. Part of the 
work planning process is to identify special training requirements or certifications 
necessary to execute the project successfully. Special training or certifications 
required beyond the normal routine requirements have not been identified for this 
project. 

5.4 Documentation and Records 
This section defines which records are critical to the project and what information 
needs to be included in reports, as well as the data reporting format and the 
document control procedures to be used. It is imperative for the defensibility of 
critical decisions made at the site that proper documents and records be 
maintained for the field and offsite data gathering activities, so that specific 
events can be recreated or independently evaluated. The Project Manager will be 
responsible for organizing, storing, and cataloging all project information. The 
Project Manager is also responsible for collecting records and support data from 
all project team members. Individual project team members may maintain 
separate notebooks for individual tasks.  Any files necessary to be retained in the 
permanent file will be forwarded to the Project Manager for real-time archiving 
upon preparation. Permanent files will not be retained in individual team 
member’s possession but will be forwarded to the Project Manager at the close 
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of the project.  Copies of permanent records may be retained in their individual 
files for use during the project and discarded at the close of the project. Personal 
copies of permanent records will not be forwarded to the Project Manager at the 
close of the project; it is the individual’s responsibility to ensure records in their 
possession are archived in real-time. 

5.5 Field Documentation   
Primary fieldwork includes sampling for chemical characterization. Applicable 
documents and records include the following: 

• Field logbook to record data collection activities and observations (including 
date and time, sample locations, depth, health and safety measures, weather 
conditions, sampling personnel, analyses requested, and sketches). 

• Sample collection field sheets or chain-of-custody (COC) documentation. 
• Field instrument calibration and maintenance logs. 
• Additionally, field quality control and corrective action documents may be 

generated as a result of field audits. 

5.6 Data Quality Objectives for Measurement Data 
All samples will be delivered to a Navy/state approved laboratory for a standard 
2-week turnaround time.  The laboratory also will have an FDEP-approved 
Comprehensive Quality Assurance Plan.  The offsite laboratory analysis data 
quality objectives for the groundwater investigation are definitive and data 
packages will be consistent with the criteria stated in Section C of the RFP.  The 
sampling and analytical requirements are listed as an attachment to this 
document.   

All analytical results will be validated or qualified according to general guidance 
provided in the National Functional Guidelines for Inorganic Review (EPA 540/R-
94/013, February 1994).  Additionally, the data will be evaluated for adherence to 
the U.S. Department of Defense Quality Systems Manual for Environmental 
Laboratories Final Version 2 (June 2002).   

The electronic deliverable will be provided by the laboratory as specified in the 
data management section of the work plan. 
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6.0 Approval 
This Work Plan has been written for use by AEROSTAR only.  The plan is written 
for the specific site conditions, purposes, dates, and personnel specified and 
must be amended if those conditions change. 

6.1 Original Plan 
Written By: Emilie A. Wien      Date:     

Approved By: Leon J. Carrero P.G.    Date:      

6.2 Revisions 
Revisions Made By:       Date:      

Revisions to Plan:        Date:     

Revisions Approved By:       Date:     

 
 



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Appendix A 
 
 

Work Schedule 
 



OPERABLE UNIT 13 (SITES 8 AND 24)
NAVAL AIR STATION PENSACOLA

SCHEDULE

Task Oct Nov Dec Ja
n

Fe
b

Mar Apr May Ju
ne

Ju
ly

Aug Sep
t

Task

Task 1:
Work Plan/HASP 
Submittal

Task 2:
Groundwater 
Sampling 

Task 3:
Monitoring Well 
Replacement and 
Abandonment

Task 4:
Semi-Annual 
Monitoring Reports

Note: The SAR Report will be submitted to the FDEP

10/1/2007 1



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Appendix B 
 

Sampling and Analytical 
Requirements 



OPERABLE UNIT 13
(SITES 8 AND 24)

NAVAL AIR STATION PENSACOLA
SAMPLING AND ANALYSIS REQUIREMENTS

Sample ID Description Analyses Holding Times Sample Container Type / 
Volume

Preservatives

VOCs: methylene chloride, 
trichloroethene, and vinyl chloride

14 days 
Two 40-milliliter viles, full

Hydrochloric Acid 
(HCL)

Pesticides: dieldrin and heptachlor 
epoxide 14 days 1 Liter Glass Container None

Metals: antimony, cadmium, iron, lead, 
manganese, nickel, and thallium

28 days Plastic 16-ounce Container, full Nitric Acid (NHO3)

Liquids Groundwater Samples


